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The purpose of this modification is to incorporate FY 2003 AFP Number 7.8.9 and 10: to incorporate the
Small business Subcontracting Plan for FY 2003: and 1o incorporate a revised section J. Appendin D - Key
Personnel.

Contract No. DE-AC28-01RW 12101 is hereby modified as foliows:
1. Clause B.3. ESTIMATED COST AND FEE. paragraph (b). is revised 1o reflect an interintra ottice

transfer of ($10.223.000). an increase of $3.800 in WAD BSC Support to BN. and an increase of $130.000
in IWO MOYMPCDI11.

2. As aresult of the aforementioned revision per Clause B.3. ESTIMATED COST AND FEL. paragraph
(b)(2), there is a net decrease in the estimated cost of ($10.069.200). Therefore. the estimated cost for
fiscal vear 2003 is revised from $256.758.680 to $246.689.480. The total contract value inception-to-date
is decreased from $605.573.417 to $395.504.217.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period. exclusive of the base and award fees. it any. is as
follows:

Estimated Cost

Contract Period: October 1. 2002. through September 30. 2003

Contract Line [tems

Summary of Direct Costs

I. Mission
a.  Yucca Mountain (YMP0003 Rev. 00) $238.400.000
b. Acceptance Transportation and Integration (ATI0003. Rev. 00) $8.622.000
c. Program Management & Administration (PMAO003. Rev. 00) $2.338.000
d. Information Management {IM00003. Rev. 00) $3.991.000
e. Plutonium Disposition $0
f.  Quality Assurance (QA00003. Rev. 00) $12.800.000
g. WO 98IDSNF06 $139.000
h. TWO NVA0800 ($63.320)
i. IWONV90010l $0
j- BSC Support to BN $3.800
k. Safeguards & Security $0
. Cost Reduction and Systems Enhancements (CRSE003. Rev. 00) $1.000.000
m. IWO MOYMPCD1! $150.000

Total FY 2003 WAD $267.400.480
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Inter/intra-office transfers during FY03
I1. Construction Programs

[11. Administration

a. Lease Termination Liability Reductions

FY 2003 Estimated Costs

Prior Contract Periods

November 4, 2000 through September 30, 2001
October 01,2001 through September 30, 2002

Grand Total Estimated Costs (inception-to-date)

($20.711.000)
$0

50

$246.689.480

$156.714.804
$ 192.099.933

$595,504,217

3. This modification implements changes in contract funding pursuant FY 2003 AFP numbers 7. 8. 9 and
10. The AFP appears as Attachment 1 to this modification. The AFP stipulates the appropriate budget
and reporting code distribution of the incremental funding identified below. The following is a summary of

funding changes in the AFP:

AFP No.
7

O O 00 00 ]

o O

Activities

Incremental Funding
Inter/Intra Office Transfers
Incremental Funding
Inter/Intra Office Transfers
Incremental Funding
Inter/Intra Office Transfers
Incremental Funding
Inter/Intra Office Transfers

Total

Amount

-0-
($9.223.000.00)
-0-

-0-
$3.999.200.00
$3.800.00
$12.000.000.00
($850,000.00)

$5.930.000.00

In accordance with changes in AFP numbers 7. 8. 9 and 10, funds in the amount of $5.930.000.00 are
hereby obligated to the contract. The total amount of obligated funds from contract inception-to-date is
therefore increased from $432.,189.000 by $5,930.000.00 to $438.119.000. Theretore. Clause B.2.
OBLIGATION OF FUNDS, is revised to read as follows:

Pursuant to the clause entitled, “Obligation of Funds™, total funds in the amount of $438.119.000. have
been allotted for obligation and are available for payment of allowable costs and any fees to be incurred

from the effective date of this contract through the period estimated to end March 31. 2006.

4. Part 111, Appendix C. Small Business Subcontracting Plan is replaced in its entirety with the FY 2003
Small Business Subcontracting Plan, accepted by Birdie Hamilton-Ray. Contracting Officer. on
12/12/2002. The FY 2003 Subcontracting Plan is Attachment 2 to this modification.
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5. Part Il of the contract. Section J. Appendix D — Keyv Personnel: Replace the appendix with the revised
appendix. which appears as Attachment 3 to this modification. Kennon G. Hess. President and General
Manger. is replaced by John T. Mitchell and delete Don Beckman.

6. Except as provided herein. all terms and conditions of the document referenced in 10A of the Standard
Form 30. as heretofore changed, remain unchanged and in full force and effect.



